INTERNATIONAL JOURNAL OF
PROJECT MANAGEMENT



Index to Volume 11: 1993

Author

Amami, M, Beghini, G and La Manna, M Use of project-management information system for planning information-systems development projects 21
Barnes, N M L and Wearne, S H The future for major project management 135
Behrmann, J-P and Szyszka, A Solar-hydrogen project 49
Berny, J and Townsend, P R F Macrosimulation of project risks — a practical way forward 201
Chandrashekar, S, Mayfield, B and Samadzadeh, M Towards automating software project management 29
de Heredia, R Barriers to the application of project-management concepts outside entrepreneurial systems 131
Doo, D K Framework for results: implementing a power-station information-management system across a multilocation environment 175
Fangel, M Broadening of project management 72
Frizelle, G D M Model for maximizing the return on capital projects under timing uncertainty 39
Gong, D and Hugsted, R Time-uncertainty analysis in project networks with a new merge-event time-estimation technique 165
Grennberg, T Project types in building and construction 68
Hajarat, D A and Smith, N J Exposure envelopes: an assessment of the exposure to time and cost overruns during construction projects 227
Kuklan, H, Erdem, E, Nasri, F and Paknejad, M J Project planning and control 87
Lovell, R J Power and the project manager 73
Munns, A K and Al-Arjani, A H Work classification and the management of residential maintenance projects 15
Nicolò, E Metaproject analysis: multiagent virtual project networks for strategic decisions in preplanning 215
Payne, J H Introducing formal project management into a traditional, functionally structured organization 239
Platje, A and Seidel, H Breakthrough in multiproject management: how to escape the vicious circle of planning and control 209
Robins, M J Effective project management in a matrix-management environment 11
Scott, S Dealing with delay claims: a survey 143
Shapira, A and Laufer, A Evolution of involvement and effort in construction planning throughout project life 155
Tampoe, M and Thurloway, L Project management: the use and abuse of techniques and teams (reflections from a motivation and environment study) 245
Tiong, R and Yeo, K T Project financing as a competitive strategy in winning overseas jobs 79
Turner, J R and Cochrane, R A Goals-and-methods matrix: coping with projects with ill defined goals and/or methods of achieving them 93
Williams, R G and Lilley, M M Partner selection for joint-venture agreements 233
Williams, T M Risk-management infrastructures 5
Williams, T M What is critical? 197
Winstanley, G and Kellett, J M A computer-based configuration and planning system 103
Yeo, K T Systems thinking and project management — time to reunite 111

Title

A computer-based configuration and planning system **Winstanley, G and Kellett, J M** 103
Barriers to the application of project-management concepts outside entrepreneurial systems **de Heredia, R** 131
Breakthrough in multiproject management: how to escape the vicious circle of planning and control **Platje, A and Seidel, H** 209
Broadening of project management **Fangel, M** 72
Dealing with delay claims: a survey **Scott, S** 143
Effective project management in a matrix-management environment **Robins, M J** 11
Evolution of involvement and effort in construction planning throughout project life **Shapira, A and Laufer, A** 155
Exposure envelopes: an assessment of the exposure to time and cost overruns during construction projects **Hajarat, D A and Smith, N J** 227
Framework for results: implementing a power-station information-management system across a multilocation environment **Doo, D K** 175
Goals-and-methods matrix: coping with projects with ill defined goals and/or methods of achieving them **Turner, J R and Cochrane, R A** 93
Introducing formal project management into a traditional, functionally structured organization **Payne, J H** 239
Macrosimulation of project risks — a practical way forward **Berny, J and Townsend, P R F** 201
Metaproject analysis: multiagent virtual project networks for strategic decisions in preplanning **Nicolò, E** 215
Model for maximizing the return on capital projects under timing uncertainty **Frizelle, G D M** 39
Partner selection for joint-venture agreements **Williams, R G and Lilley, M M** 233
Power and the project manager **Lovell, R J** 73
Project financing as a competitive strategy in winning overseas jobs **Tiong, R and Yeo, K T** 79
Project management: the use and abuse of techniques and teams (reflections from a motivation and environment study) **Tampoe, M and Thurloway, L** 245
Project planning and control **Kuklan, H, Erdem, E, Nasri, F and Paknejad, M J** 87
Project types in building and construction **Grennberg, T** 68
Risk-management infrastructures **Williams, T M** 5
Solar-hydrogen project **Behrmann, J-P and Szyszka, A** 49
Systems thinking and project management — time to reunite **Yeo, K T** 111
The future for major project management **Barnes, N M L and Wearne, S H** 135
Time-uncertainty analysis in project networks with a new merge-event time-estimation technique **Gong, D and Hugsted, R** 165
Towards automating software project management **Chandrashekar, S, Mayfield, B and Samadzadeh, M** 29
Use of project-management information system for planning information-systems development projects **Amami, M, Beghini, G and La Manna, M** 21
What is critical? **Williams, T M** 197
Work classification and the management of residential maintenance projects **Munns, A K and Al-Arjani, A H** 15

Subject

Calendar 61, 127, 191, 251
Conferences 121
News 119
Publications 57, 125, 185